LAB 2: AGILE BACKLOG CREATION & SPRINT SIMULATION IN JIRA

Restaurant Table Booking & Pre-Ordering App

Name: Saksham Bajpayi

SRN: PES1UG24CS404

GitHub Repo: https://github.com/SakshamBajpayi/SE-lab-PES1UG24CS404

Jira Workspace: https://sakshambajpayii.atlassian.net/jira/


1. Objective

The main goal of this lab was to take the functional requirements for our Restaurant Table Booking & Pre-Ordering App and turn them into Agile Epics and User Stories. I had to prioritize these stories, estimate them using story points, and then run through two simulated Scrum sprints in Jira. Finally, I checked my progress using the Jira burndown report.

2. Project Backlog


I set up the Jira backlog with eight user stories across four different functional epics. Using the Fibonacci scale, I assigned story points to each one and decided on the priority levels before starting the sprint planning.

Story	Epic	Points	Priority
SCRUM-5 – View Available Tables	Table Booking & Reservation	5	High
SCRUM-6 – Reserve Selected Table	Table Booking & Reservation	5	High
SCRUM-7 – Browse Real-Time Menu	Menu & Pre-Ordering	3	High
SCRUM-8 – Customize Pre-Order	Menu & Pre-Ordering	5	High
SCRUM-9 – Calculate Preparation Timeline	Kitchen Preparation & Scheduling	8	High
SCRUM-10 – Schedule Kitchen Ticket	Kitchen Preparation & Scheduling	5	High
SCRUM-11 – Receive Reservation Confirmation	Reservation Confirmation & Floor Management	3	High
SCRUM-12 – Manage Table Availability	Reservation Confirmation & Floor Management	3	High



3. Story Point Estimation

I used the Fibonacci scale from the lab handout to estimate the story points. Since these points are about relative effort and complexity rather than just hours, I gave the "Calculate Preparation Timeline" story the highest rating of 8 points. The simpler stories were marked as 3 or 5 points.




4. Sprint Planning and Execution

Sprint 1

For Sprint 1, I picked five stories that added up to 26 story points, covering the basics like booking, the menu, and kitchen prep. I started the sprint in Jira and moved each story through the workflow from "To Do" to "Done" to simulate the process.

Sprint 1 story	Points	Result
SCRUM-5 – View Available Tables	5	Completed
SCRUM-6 – Reserve Selected Table	5	Completed
SCRUM-7 – Browse Real-Time Menu	3	Completed


SCRUM-8 – Customize Pre-Order	5	Completed
SCRUM-9 – Calculate Preparation Timeline	8	Completed





Sprint 2

I moved the last three stories into Sprint 2, which totaled 11 points. I set the dates for early September 2026 and ran the simulation. Just like the first sprint, I moved all the stories through the board until they were finished.

Sprint 2 story	Points	Result
SCRUM-10 – Schedule Kitchen Ticket	5	Completed
SCRUM-11 – Receive Reservation Confirmation	3	Completed
SCRUM-12 – Manage Table Availability	3	Completed








5. Sprint Summary

Sprint	Stories	Story Points	Outcome
Sprint 1	5	26	Completed
Sprint 2	3	11	Completed
Total	8	37	All planned stories completed

By the end of the two sprints, I managed to finish all eight stories, completing the full 37-point backlog.

6. Burndown Chart

I pulled a burndown chart from Jira for Sprint 2 based on story points. The chart covers the period from September 2nd to September 9th, 2026.



One thing to note: the report doesn't show a real burn line yet. Since I took the screenshot on August 26th but the sprint isn't set to start until September, the chart doesn't have any daily data to plot. However, you can still see the total capacity and sprint details on the Jira board.

7. Reflection Questions

1. Did your estimations reflect the actual effort?

The estimates worked well enough for planning since I finished everything on time. That said, it's hard to tell how perfectly accurate they were because this was a simulation. Without tracking real development hours, these points are really just a way to judge relative effort during planning.

2. Was your backlog well-prioritized?

I think so. I organized the backlog around the most important parts of the app for customers and staff. In Sprint 1, I focused on the "big" features like booking and ordering, and then used Sprint 2 for things like confirmations and table management. It felt like a natural way to build the project.

3. How did your simulated sprint align with your plan?

The simulation went exactly as planned. Sprint 1 handled the bulk of the work (26 points), and Sprint 2 wrapped up the remaining 11 points. Moving all eight stories to "Done" meant the entire 37-point backlog was delivered.

4. What insights did the burndown chart give about your team’s capacity?

The burndown chart didn't give me much data this time because the screenshot was taken before the sprint's start date, so there's no trend line to look at. However, the boards show that the "team" could handle 26 points in the first sprint and 11 in the second, which adds up to the full 37 points.

8. Conclusion

Overall, the Jira backlog and sprint simulation were a success. I broke the project down into four epics and eight stories for a total of 37 points. After running two sprints, I completed all the work. The screenshots and reports included here show the full process from estimation to completion.

9. Evidence Included

- Jira backlog containing the eight user stories.
- Story-point assignments and priorities.
- Sprint 1 workflow evidence.
- Sprint 2 planning and active-board evidence.
- Sprint 2 completion evidence.
- Sprint Burndown Chart report.

10. Source / Lab Reference

I put this report together using the Lab 2 Jira simulation handout and the requirements we established in Lab 1 for the Restaurant App.